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Former Plainwell Impoundment 
Time-Critical Removal Act ion 

Weekly Construction Update 
Progress Report #66—October 6, 2008 

Work Completed: September 25 - October 1, 2008 

• Continued removing soil and sediment from Mid-Channel Area A and Removal Area 138. 
• Continued removing soil and sediment within the Phase 2 Cofferdam. 
• Continued post-excavation activities in Removal Area 11 A. 
• Began post-excavation activities in Removal Area 12A. 
• Continued site preparation activities to facilitate removal of sediment behind the Phase 2 

Cofferdam. 
• Continued soil/sediment solidification activities at Staging Areas 4N and 5S. 
• Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 

and 5S to Allied Waste C&C Landfill and Ottawa County Farms Landfill. 
• Began loading and transporting solidified soil/sediment TSCA material from Staging Area 5S 

to EQ Wayne County Disposal Facility. 
• Began realignment of steel sheeting in Mid-Channel A. Wing wall sections will be removed 

and re-driven to encompass the northern half of the mid-channel. 
• Continued operation of the WCS. 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

Weekly Total 
2008 Total 

Project Total 
to Date 

Estimated 
Quantity 

TSCA-material 
(cubic yards) 

12,600 

Number of 
Truck Loads 

TSCA-material 

8 
360 

Estimated 
Quantity 

Non-TSCA 
material 

(cubic yards) 

2,835 
48,860 

15,610 84,875 

Number of 
Truck Loads 
Non-TSCA 

material 

2,425 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

us EPA RECORDS CENTER REGION 5 

406844 
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Work Planned: October 1 - October 8, 2008 

Continue removing soil and sediment from Mid-Channel Area A. 
Complete removing soil and sediment from Removal Area 13B. 
Continue site preparation activities to facilitate removal of material behind the Phase 2 
Cofferdam. 
Continue removing soil and sediment within the Phase 2 Cofferdam area. 
Continue post-excavation activities in Removal Areas 11A and 12A. 
Continue soil/sediment solidification activities at Staging Areas 4N and 5S. 
Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste's C&C Landfill and'Ottawa County Farms Landfill. 
Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 
58 to EQ Wayne County Disposal Facility. 
Complete the installation of a resuspension control system for the northern half of Mid-
Channel A and Removal Area 13A. 
Continue operation of the WCS. 
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Removal Progress 
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Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 
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100% 
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Notes: 

For Areas where 
removal is less than 
100% complete, the 
data point shown is an 
estimate based on area 
and volume 
considerations. 

'Complete' is defined 
as removal of all 
targeted materials as 
detailed in the Plainwell 
TCRA Design Report. 

4V- ^N- ^N- 4 ^ 4^-^ 4 b - ^<'- ^%- ^,0- <̂V- ^ - <̂V̂  0? 
<*'' - ^ ,,<S' 

\ V v'b^ vN"" {f° 

^ ' ^ -.^ <^ 

ARCADIS 
Infrastructure, environment, facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Former Plainwell Impoundment 
Time-Critical Removal Action 
Weekly Construction Update 

Progress Report #66 
Page 5 of 9 

Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 225 LPOs have been completed for the project to date. 

Weather Summary 

• River elevations have returned to normal operating levels. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring; 
Testing Performed this Week? No D Yes M 
Exceedances? N/A • No | ^ Yes D If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 0 gallons (Staging Area 4N) and 41,017 gallons (Staging Area 5S) 
Testing Performed this Week? No D. Yes ^ 
Exceedances? N/A D No | ^ Yes D If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No D Yes Kl in Removal Area 13B 
Cleanup Standard Achieved? N/A D Yes | ^ No Q If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 

Equipment >̂ ^ 9/25/08; 9/26/08 ,9 /27 /08 9/28/08 , 9/29/08 -• 9/30/08 10/1/08 

Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
40' Self Propelled Work Barge 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Drum Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 

Terra Contracting Staff 
Jim Saric/USEPA 
Michael Bericoff/USEPA 
Steven Ells/US EPA 
Mike Ribordy/USEPA OSC 
Kari Gustavson/US ARMY ERDC 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
Todd Goeks/NOAA 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Chris Frieburger/MDNR 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mari< Brown/KRSG 
Paul Monteny/KRSG 
Eric Schmidt/KRSG 
Mari< Stevenson/ARCADIS 
Steve GartDaciak/ARCADIS 
Mike Erickson/ARCADIS 
Scott Harcus/ARCADIS 
Steve Montagna/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Jamie Beaver/ARCADIS 
Adam Chwalibog/ARCADIS 
Nick Harmer/ARCADIS 
Other Subcontractors (Specify) 
King Co. 
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Loading solidified material for transportation and 
disposal at Staging Area 53. 

Installing a temporary bridge to facilitate removal of 
sediment within the Phase 2 Cofferdam area. 

Removing soil and sediment within the Phase 2 
Cofferdam area. 

Installing topsoil in Removal Area 12A. 

( ^ ARCADIS 
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Targeted Removal Areas - Former Plainwell Impoundment 

REMOVAL 
AREA 6A 

\ 
\ 
\ 

J S C A N D 3 

MID-ChtANNEL 
AREA a 

I 

O o 

LEGENCD: 

•• SHORELINE 

S i l RIVER 
.^^STAGINGAREA 
^ ^ STAGINGAREA- DEMOBILIZED 
TRUCK TRAFFIC: 
= = REMOVALAiREATO/FROM DISPOSALAREA 

m GLEARING/GRUBBING COMPLETE 
P^M FiEMOVALCOMPLETE: 

M REMdVALAND REPLANTING COMPLETE «/, 

g a ^ AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 
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